
R/V AE -2019 SCHEDULE - REV 15 (MAY 16, 2019) - OPERATING DAYS   2019
Date JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER Date

1 Shipyard Shipyard 1904-to BDA CONTE Trnst to BDA BATSVAL CONTE 1

2 Shipyard Shipyard Trnst to BDA CONTE Trnst to BDA BATSVAL CONTE 2

3 Shipyard Shipyard Trnst to BDA De-mob Trnst to BDA BATSVAL CONTE 3

4 Shipyard Shipyard Trnst/ARRV Shift/SG-1908 Mob-B PORT-SJ De-mob (Hol) 4

5 Shipyard Shipyard De-mob/SY EXPO cancelled BATS-1912 HYDRO-1915 Mob-1920 BATSVAL 5

6 Shipyard Shipyard Shift/MB-B BATS Shift/de-mb GONSIOR Mob-H BATSVAL 1929 6

7 HYDRO-1901 Shipyard BIOS-BOT BATS-1905 BATS Mob-1916 GONSIOR BATS-1923 BATSVAL HYDRO 7

8 In port-SG Shipyard BIOS-BOT BATS BATS BIOS-SCOPE GONSIOR BATS HYDRO Shift/de-mb Mob-B 8

9 Mob-H URI/MOB URI/MOB BATS HYDRO BIOS-SCOPE GONSIOR BATS De-mob-B HYDRO-1932 9

10 BATS-1902 HYDRO HYDRO BATS Mob-B GRUNDLE BIOS-SCOPE GONSIOR BATS BATS 10

11 BATS BATS BATS HYDRO BATS-1909 De-mob-B BIOS-SCOPE GONSIOR HYDRO Mob-1926 BATS 11

12 BATS BATS BATS BRANDES BATS De-mob De-mob GRUNDLE WILHELM BATS 12

13 BATS BATS BATS BRANDES BATS Mob-B Mob-B WILHELM Mob-S BATS 13

14 HYDRO BATS BATS GRUNDLE BATS Mob-1913 BATS-1917 BATS-1921 WILHELM BATS-1930 GRUNDLE 14

15 Dmb-B/mb URI/DMB SEDWICK De-mob-B HYDRO Mob-1913 BATS BATS 1924 WILHELM BATS De-mob-B 15

16 1903-Transit Shipyard URI/DMB SEDWICK SAITO BATS BATS Shift/mb-H WILHELM BATS 16

17 Transit to SY Shipyard Shipyard GRUNDLE SAITO BATS BATS HYDRO-OXF WILHELM BATS 17

18 Transit to SY Shipyard Shipyard De-mob-S SAITO HYDRO HYDRO HYDRO-OXF De-mob HYDRO Shift/mob 18

19 ARRV-SY Shipyard Shipyard Mob Mob-1910 SAITO GRUNDLE SEDWICK Mob-B SEDWICK HYDRO-1933 19

20 Shipyard Shipyard Shipyard BATS-1906 MAAS SAITO De-mob-B GRUNDLE BATS-1927 GRUNDLE De-mob-H 20

21 Shipyard Shipyard Shipyard BATS MAAS SAITO De-mob-B BATS De-mob-B 21

22 Shipyard Shipyard Shipyard HYDRO MAAS SAITO Mob-B 1925 BATS 22

23 Shipyard Shipyard Shipyard SAITO MAAS SAITO 1918 BATSVAL BATS 23

24 Shipyard Shipyard Shipyard De-mob-H De-mob SAITO JMS/NSF/shft BATSVAL HYDRO 24

25 Shipyard Shipyard Shipyard Mob-1907 SAITO JMS/NSF sea BATSVAL GRUNDLE 25

26 Shipyard Shipyard Shipyard Mob-1907 Shift/mb SAITO Shift/de-mb HYDRO De-mob-H 26

27 Shipyard Shipyard Shipyard CONTE HYDRO-1911 SAITO BATSVAL Mob-1928 Shift/mob 27

28 Shipyard Shipyard Shipyard CONTE SAITO Shift/mob-H BATSVAL Mob-1928 HYDRO-1931 28

29 Shipyard Shipyard CONTE WHOI-demb HYDRO-1919 HYDRO-1922 BATSVAL CONTE De-mob-H 29

30 Shipyard Shipyard CONTE 1914-Trnst Shift/de-mb HYDRO BATSVAL CONTE 30

31 Shipyard SY/mob/TRST CONTE 31
8 0 0 21 19 25 19 20 19 30 16 10 187

0

TOTAL OP 187

NSF-Sci NSF-Sci NSF-Sci Other-Sci

BATS 56 HYDRO 24 Gonsior 6 BIOS-SCOPE 6

Conte 12 Saito 19 Grundle 9 EUROFLEET 0

Sedwick 3 Wilhelm 6 Transit/NSF 8(0) 147
Maas 4 Brandes 2 Funded Mob/De-mob days 40

 TOTAL OPERATING DAYS (SCHED) - 194

BDA Holiday Weekend Pending Sci Funded Sci TOTAL FUNDED OPERATING DAYS - 187to or from St. George's

Unscheduled

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide 

occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics 

requirements.  Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 12 shift days included. Feb BATS 

cruise on R/V ENDEAVOR (4 days BATS, 1 day HYDRO). March BATS cruise on ENDEAVOR (4 days BATS, 1 day HYDRO, 1 day Sedwick)

Total SCI 

Days 

Funded

Pending Science Days

Reposition Days 


