

R/V ATLANTIC EXPLORER - 2015 SCHEDULE - (27 November 2015)

2015

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1	U/W to SY	BATS		U/W to BDA			Giovannoni	mob			CASPER	BATS	1
2	U/W to SY	HYDRO	mob	U/W to BDA		mob	Giovannoni			mob	CASPER	de-mob	2
3	shipyard	BATS	HYDRO	U/W to BDA		HYDRO	Giovannoni	Cassar		mob	CASPER		3
4	shipyard	BATS	HYDRO	de-mob		HYDRO	de-mob	Cassar		wx	CASPER	staff lunch	4
5	shipyard	BATS	de-mob			de-mob		Cassar		wx	CASPER		5
6	shipyard	BATS		mob				Cassar		transit to ORF	CASPER	mob	6
7	shipyard	de-mob		HYDRO				Cassar	mob	transit to ORF	de-mob	HYDRO	7
8	shipyard			BATS	mob			Cassar	HYDRO (Oxf)	transit to ORF	transit to BDA	HYDRO	8
9	shipyard			BATS				Cassar	HYDRO (Oxf)	transit to ORF	transit to BDA	de-mob	9
10	shipyard		mob	BATS				Cassar	mob	mob	transit to BDA	mob	10
11	shipyard		HYDRO	BATS	HYDRO			Cassar	BATS	CASPER	BATS	BATS	11
12	shipyard		BATS	de-mob/mob	BATS			Cassar	BATS	CASPER	mob	BATS	12
13	shipyard		BATS	mob	BATS		mob	de-mob	BATS	CASPER	Conte	BATS	13
14	shipyard		BATS	mob	BATS		HYDRO	mob	BATS	CASPER	Conte	BATS	14
15	shipyard		BATS	Conte	BATS	mob	BATS		HYDRO	CASPER	Conte	HYDRO	15
16	shipyard		de-mob	Conte	BATS	HYDRO	BATS		de-mob	CASPER	Conte	de-mob	16
17	shipyard		U/W to SY	Conte	BATS	de-mob	BATS	HYDRO	BATS/Val	CASPER	Conte		17
18	shipyard	mob	U/W to SY	Conte	de-mob		BATS	BATS	BATS/Val	CASPER	Conte	mob	18
19	shipyard	HYDRO	U/W to SY	Conte		mob	BATS	BATS	BATS/Val	CASPER	mob		19
20	shipyard	BATS	U/W to SY	Conte			de-mob	BATS	BATS/Val	CASPER	HYDRO	HYDRO	20
21	shipyard	BATS	U/W to SY	de-mob				BATS	BATS/Val	CASPER	de-mob	HYDRO	21
22	shipyard		shipyard	mob		HYDRO		McCarthy	BATS/Val	CASPER		de-mob	22
23	shipyard	de-mob	shipyard	HYDRO		BATS		McCarthy	BATS/Val(PR)	CASPER		de-mob	23
24	shipyard		shipyard	BATS/B		BATS		McCarthy	BATS/Val	CASPER			24
25	U/W to BDA		shipyard	BATS/B		BATS		McCarthy	BATS/Val	CASPER		X-mas	25
26	U/W to BDA		shipyard		mob	BATS		de-mob	BATS/Val	CASPER			26
27	U/W to BDA		shipyard	de-mob	BATS	de-mob	mob	mob	BATS	CASPER	mob		27
28	U/W to BDA		shipyard		BATS		HYDRO	HYDRO	BATS	CASPER	HYDRO		28
29	U/W to BDA		shipyard		BATS		de-mob	de-mob	HYDRO	CASPER	BATS	mob	29
30	mob		U/W to BDA		de-mob				de-mob	CASPER	BATS	U/W to SY	30
31	mob		U/W to BDA							CASPER		U/W to SY	31
	0	9	7	14	10	8	10	20	20	28	21	10	157

Unscheduled

Total = 157

Note: We cannot guarantee that all of the transit days to and from St. George's Harbor shown on this schedule for the purpose of repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's.

	NSF		NSF		NSF		Other
BATS	64	HYDRO	26	Cassar	10	CASPER/ONR	38
Conte	12	McCarthy	4	Giovannoni	3		

Total 2015 Days Funded	Unscheduled or Unconfirmed Days		
157			

BDA Holiday

Weekend

Not Funded funded Sci

Reposition Days to or from St. George's