

R/V AE -2019 SCHEDULE - REV 15 (MAY 16, 2019) - OPERATING DAYS

2019

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1		Shipyard	Shipyard	1904-to BDA	CONTE		Trnst to BDA			BATSVAL	CONTE		1
2		Shipyard	Shipyard	Trnst to BDA	CONTE		Trnst to BDA			BATSVAL	CONTE		2
3		Shipyard	Shipyard	Trnst to BDA	De-mob		Trnst to BDA			BATSVAL	CONTE		3
4		Shipyard	Shipyard	Trnst/ARRV	Shift/SG-1908	Mob-B				PORT-SJ	De-mob (Hol)		4
5		Shipyard	Shipyard	De-mob/SY	EXPO cancelled	BATS-1912	HYDRO-1915	Mob-1920		BATSVAL			5
6		Shipyard	Shipyard	Shift/MB-B		BATS	Shift/de-mb	GONSIOR	Mob-H	BATSVAL			6
7	HYDRO-1901	Shipyard	BIOS-BOT	BATS-1905		BATS	Mob-1916	GONSIOR	BATS-1923	BATSVAL	HYDRO		7
8	In port-SG	Shipyard	BIOS-BOT	BATS		BATS	BIOS-SCOPE	GONSIOR	BATS	HYDRO	Shift/de-mb	Mob-B	8
9	Mob-H	URI/MOB	URI/MOB	BATS		HYDRO	BIOS-SCOPE	GONSIOR	BATS	De-mob-B		HYDRO-1932	9
10	BATS-1902	HYDRO	HYDRO	BATS	Mob-B	GRUNDLE	BIOS-SCOPE	GONSIOR	BATS			BATS	10
11	BATS	BATS	BATS	HYDRO	BATS-1909	De-mob-B	BIOS-SCOPE	GONSIOR	HYDRO	Mob-1926		BATS	11
12	BATS	BATS	BATS	BRANDES	BATS		De-mob	De-mob	GRUNDLE	WILHELM		BATS	12
13	BATS	BATS	BATS	BRANDES	BATS		Mob-B	Mob-B		WILHELM	Mob-S	BATS	13
14	HYDRO	BATS	BATS	GRUNDLE	BATS	Mob-1913	BATS-1917	BATS-1921		WILHELM	BATS-1930	GRUNDLE	14
15	Dmb-B/mb	URI/DMB	SEDWICK	De-mob-B	HYDRO	Mob-1913	BATS	BATS	1924	WILHELM	BATS	De-mob-B	15
16	1903-Transit	Shipyard	URI/DMB		SEDWICK	SAITO	BATS	BATS	Shift/mb-H	WILHELM	BATS		16
17	Transit to SY	Shipyard	Shipyard		GRUNDLE	SAITO	BATS	BATS	HYDRO-OXF	WILHELM	BATS		17
18	Transit to SY	Shipyard	Shipyard		De-mob-S	SAITO	HYDRO	HYDRO	HYDRO-OXF	De-mob	HYDRO	Shift/mob	18
19	ARRV-SY	Shipyard	Shipyard	Mob	Mob-1910	SAITO	GRUNDLE	SEDWICK		Mob-B	SEDWICK	HYDRO-1933	19
20	Shipyard	Shipyard	Shipyard	BATS-1906	MAAS	SAITO	De-mob-B	GRUNDLE		BATS-1927	GRUNDLE	De-mob-H	20
21	Shipyard	Shipyard	Shipyard	BATS	MAAS	SAITO		De-mob-B		BATS	De-mob-B		21
22	Shipyard	Shipyard	Shipyard	HYDRO	MAAS	SAITO			Mob-B 1925	BATS			22
23	Shipyard	Shipyard	Shipyard	SAITO	MAAS	SAITO	1918		BATSVAL	BATS			23
24	Shipyard	Shipyard	Shipyard	De-mob-H	De-mob	SAITO	JMS/NSF/shft		BATSVAL	HYDRO			24
25	Shipyard	Shipyard	Shipyard	Mob-1907		SAITO	JMS/NSF sea		BATSVAL	GRUNDLE			25
26	Shipyard	Shipyard	Shipyard	Mob-1907	Shift/mb	SAITO	Shift/de-mb		HYDRO	De-mob-H			26
27	Shipyard	Shipyard	Shipyard	CONTE	HYDRO-1911	SAITO			BATSVAL	Mob-1928	Shift/mob		27
28	Shipyard	Shipyard	Shipyard	CONTE		SAITO		Shift/mob-H	BATSVAL	Mob-1928	HYDRO-1931		28
29	Shipyard		Shipyard	CONTE		WHOI-demb	HYDRO-1919	HYDRO-1922	BATSVAL	CONTE	De-mob-H		29
30	Shipyard		Shipyard	CONTE		1914-Trnst	Shift/de-mb	HYDRO	BATSVAL	CONTE			30
31	Shipyard		SY/mob/TRST							CONTE			31
	8	0	0	21	19	25	19	20	19	30	16	10	187
													0

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 12 shift days included. **Feb BATS cruise on R/V ENDEAVOR (4 days BATS, 1 day HYDRO). March BATS cruise on ENDEAVOR (4 days BATS, 1 day HYDRO, 1 day Sedwick)**

Unscheduled
TOTAL OP 187

	NSF-Sci	NSF-Sci	NSF-Sci	Other-Sci	Total SCI Days Funded	Pending Science Days		
BATS	56	HYDRO 24	Gonsior 6	BIOS-SCOPE 6	147			
Conte	12	Saito 19	Grundle 9	EUROFLEET 0				
Sedwick	3	Wilhelm 6		Transit/NSF 8(0)				
Maas	4	Brandes 2	Funded Mob/De-mob days 40					
						Reposition Days to or from St. George's		TOTAL OPERATING DAYS (SCHED) - 194
	BDA Holiday	Weekend		Pending Sci	Funded Sci			TOTAL FUNDED OPERATING DAYS - 187