

R/V AE -2021 SCHEDULE - REV 28 (DECEMBER 9, 2021) - OPERATING DAYS (FINAL-CORRECTED) 2021

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1		ABS			BATS			BEAUPRE		Gale	CONTE		1
2		ABS						Demb/Shft		Gale	CONTE	Shft SG/wire	2
3		ABS						Demb/Shft		Mob-B-2120	CONTE	Wire-spool	3
4		ABS		Mob/shift-H				Mob-2114		BATS	CONTE	HYDRO-2125	4
5		ABS		HYDRO-2105				BIOS-SCOPE		BATS	CONTE	HYDRO	5
6				BATS	AE-2108 O/N			BIOS-SCOPE		BATS	CONTE		6
7				BATS	CTD TEST		Mob-B	BIOS-SCOPE	STRM PREP	BATS	De-mob	Mob-B	7
8				BATS			HYDRO-2112	BIOS-SCOPE	STRM PREP	GRUNDLE	Mob-2123	BATS-2126	8
9				BATS			BATS	Shft/demb	HUR LARRY	HYDRO	Stby-weather	BATS	9
10		Mob-B		GRUNDLE	Mob-H		BATS	FOOD	Mob-H	Mob-B-2121	BIOS-SCOPE	BATS	10
11		HYDRO-2102		Demob-B	HYDRO-2109		BATS	HYDRO-2115	HYDRO-2117	BATSVAL	BIOS-SCOPE	BATS	11
12		BATS		Mob	BATS		BATS	Shift to BIOS	BATS	BATSVAL	BIOS-SCOPE	BATS	12
13		BATS	Mob-B	Mob	BATS	Mob-B	BATS		BATS	BATSVAL	BIOS-SCOPE	BATS	13
14		BATS	HYDRO-2103	CONTE-2106	BATS	HYDRO-2110	GRUNDLE	Mob/shift-B	BATS	BATSVAL	De-mob	BATS	14
15		BATS	BATS	CONTE	BATS	BATS	HYDRO	HYDRO-2116	BATS	BATSVAL	Mob-B	BATS	15
16		BATS	BATS	CONTE	BATS	BATS	NEUER	BATS	GRUNDLE	MARTINY	HYDRO-2124	HYDRO	16
17		HYDRO	BATS	CONTE	GRUNDLE	BATS	Demob-B	Stdy-Henri	Demb-H/Shft	MARTINY	BATS	Shft/demb-B	17
18		Demb-B(SG)	BATS	CONTE	HYDRO	BATS	Shift to SG	BATS	TODD-2118	MARTINY	BATS		18
19		Shift to BIOS	BATS	CONTE	De-mob-H	BATS	Shft/Mb-2113	GRUNDLE	TODD-day 1	BATSVAL	BATS		19
20			GRUNDLE	CONTE		BATS	Mob-BIOS	HYDRO	TODD-day 2	PORT-SJ	BATS		20
21			Demob-B	CONTE		GRUNDLE	Mob-BIOS	BATS	TODD-day 3	BATSVAL	GRUNDLE		21
22	Mob/shift-B			De-mob		Demob-B	Mob-FUEL	Demob-B	Shift/fuel	BATSVAL	NEUER		22
23	HYDRO-2101		Shift to SG	FUEL/FOOD			BEAUPRE		Stand-down	BATSVAL	HYDRO		23
24	BATS		HYDRO-2104			HYDRO-2111	BEAUPRE		Stand-down	BATSVAL	Demob-H		24
25	BATS		BATS			Shift to BIOS	BEAUPRE	FUEL	Stand-down	HYDRO	THNKSGVG		25
26	BATS		BATS				BEAUPRE	FUEL	Stand-down	Quarantine	THNKSGVG		26
27	Shft/demb-B		Shft/demb-H	Mob-H			BEAUPRE		Stand-down	Demob-B			27
28	Gale			HYDRO-2107			BEAUPRE		Shift to SG	Mob-2122			28
29	Gale			BATS			BEAUPRE		HYDRO-2119	Mob-FUEL			29
30	Gale			BATS			BEAUPRE		Gale	CONTE			30
31							BEAUPRE			CONTE			31
Days Funded	6	9	13	23	11	11	24	18	12	28	23	13	191
										Pending/Unscheduled			0
												TOTAL OP	191

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 10 shift days included.

	NSF-Tot		NSF-Tot			Other-Tot		Total Sci Days Funded	Pending/Unscheduled Funded Science Days	
BATS-76	96	HYDRO-26	34			SCOPE-8	12		SEDWICK	1 day cancelled-OK
Conte-16	22	Neuer-3	2			Todd-1	3		NEUER	1 day shifted to 2022-OK
Grundle-9	9	Beaupre-10	16					154	BATS	5 Days cancelled - OK
Sedwick-1	4	Non-Op CTD	2	Funded Mob/De-mob days in BDA			44		HYDRO	1 Day shifted to 2022-OK
Martiny*-3	3		BDA Holiday	Funded Shft+Mb/Demb days in BDA			10 (inc abve)	Reposition Days to/from SG - NOT funded		TOTAL OPERATING DAYS (FINAL) - 191
* - Disembark in San Juan			Weekend	Pending Sci		Funded Sci				TOTAL FUNDED OPERATING DAYS - 198