

R/V AE - 2022 SCHEDULE - November 23, 2022 - Operating Days (Rev 20)

2022

DATE	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	DATE
1	NY Day	Shipyards	Shipyards	BATS	BATS		HYDRO		Lin	Mob-2021	Miller	De-mob-B	1
2		Shipyards	Shipyards	BATS	BATS		Demob-H	Mob-2216	Lin	Shift/mobe	Miller	BIOS XMAS	2
3	CR 2 Manila	Shipyards	Shipyards	NEUER	BATS			HYDRO	Lin	Conte	Miller		3
4		Shipyards	Shipyards	De-mob-B	BATS			shift/de-mobe	EARL	Conte	Miller		4
5	Cr 2 BDA	Shipyards	Shipyards	Mob-H-2205	HYDRO				EARL	Conte	Miller	2225	5
6		Shipyards	Shipyards	HYDRO	Demob-B	Mob-B-2211	Mob-2213		EARL	Conte	Miller	HYDRO	6
7	ENDVR	Shipyards	Shipyards	BATS		BATSVAL	BIOS-SCOPE		EARL	Conte	Miller	HYDRO	7
8		Shipyards	Shipyards	BATS		BATSVAL	BIOS-SCOPE		Fuel WHOI	Conte	Miller	shift/de-mb	8
9		Shipyards	Shipyards	Demob-H		BATSVAL	BIOS-SCOPE		BDA-trnst	Shift/demobe	Miller	Mob-B-2226	9
10	Mob-B-2201	Shipyards	Shipyards			BATSVAL	BIOS-SCOPE		BDA-trnst	Mob-B-2222	Miller		10
11	HYDRO	Shipyards	Shipyards	Mob-2206	2209	HYDRO	Demob	Mob-B-2217	BDA-trnst	HYDRO	Miller		11
12	BATS	Shipyards	Shipyards	Mob-2206	HYDRO	BATSVAL	Mob-B-2214	BATS	Trnst/arrv	BATS	Miller	BATS-2226	12
13	BATS	Shipyards	Shipyards	Conte	HYDRO	BATSVAL	BATS	BATS		BATS	Miller	BATS	13
14	BATS	Shipyards	Shipyards	Conte		BATSVAL	BATS	BATS		BATS	Miller	BATS	14
15	BATS	Shipyards	Shipyards	Conte		BATSVAL	BATS	BATS	Mob-B-2219	BATS	Miller	BATS	15
16	HYDRO	Shipyards	Shipyards	Conte		PORT-SJ	BATS	HYDRO	HYDRO	HYDRO	Demob	BATS	16
17	Demob-B	Shipyards	Shipyards	Conte		BATSVAL	Neuer	Demob-H	BATS	Demob-H	*	BATS	17
18	SY-Mob	Shipyards	Shipyards	Conte		BATSVAL	HYDRO	2218 Trsnt	BATS	FUEL/FOOD		HYDRO	18
19	U/W SY-2202	Shipyards	Shipyards	Demob		BATSVAL	Demob-B	WHOI-trsnt	BATS			Demob-H	19
20	Transit-SY	Shipyards	Ship-Mob	FUEL/FOOD	Mob-B-2210	BATSVAL	FUEL/FOOD	WHOI-trsnt	Demob-B		FUEL/FOOD	2227 Trsnt	20
21	Transit-SY	Shipyards	Trnst 2 BDA	Mob-2207		BATSVAL	Mob-2215	WHOI-trsnt				WHOI-trsnt	21
22	Trn/Arrv-SY	Shipyards	Trnst 2 BDA	Wilhelm	BATS	HYDRO	EUROFLEET	Tr/Arr/Mob			Mob-B-2224	WHOI-trsnt	22
23	Shipyards	Shipyards	Trnst 2 BDA	Wilhelm	BATS	Demob-B	EUROFLEET				HYDRO	WHOI-trsnt	23
24	Shipyards	Shipyards	Trnst 2 BDA	Wilhelm	BATS	FUEL/FOOD	EUROFLEET				BATS	Trnst/arrv	24
25	Shipyards	Shipyards	ARR/Demob	Wilhelm	BATS		EUROFLEET				BATS	Christmas	25
26	Shipyards	Shipyards	FUEL/FOOD	Wilhelm	HYDRO	Mob-H-2212	EUROFLEET	Mob/Trnst			Import 1 hr		26
27	Shipyards	Shipyards	Mob-B-2204	Wilhelm	Demob-B	BATS	EUROFLEET	Trnst to Site	2220		BATS		27
28	Shipyards	Shipyards	HYDRO	Demob		BATS	EUROFLEET	Lin	HYDRO		BATS	Maint ABS	28
29	Shipyards		BATS	Mob-H-2208		BATS	EUROFLEET	Lin	HYDRO	Shift/mobe	BATS	Maint	29
30	Shipyards		BATS	HYDRO		BATS	De-mob	Lin	FUEL/FOOD	Miller	Neuer	Maint	30
31	Shipyards		BATS					Lin		Miller		NY Eve	31
	8	0	5	28	15	23	26	20	15	20	25	17	202

NOTES: 1) We cannot guarantee that all transit days to/from St. George's, shown for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. 2) Days marked mob/demob/shift (in YELLOW) are non-funded transit day shifts to/from St. George's.

Total =	202
---------	-----

	NSF	NSF	ONR	Other			
BATS-64	80	HYDRO-26	33	YT Lin-7	21	SCOPE-4	6
Conte-12	18	BATS/Port	1	Miller-27	35	SY Transit	4 (0)
Wilhelm-5	8					EUROFLT-8	10
Neuer-3	3						
				Funded Mob/De-mob/Transit days			63
R/V ENDEAVOR filling in for RVAE		BDA Holiday		Funded Shift+Mb/Demb days in BDA			
Beaupre-16/ BATS-6/ HYDRO-1		Weekend		Pending Science	Funded Sci		
Transit/Port - 14 (TOTAL: 37 days)							